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Ted V Fitzgerald/R4/USDAFS <tvfitzgerald@fs.fed.us> on 02/09/2Uin
AM

To: Peter Stevenson/EPR/R8/USEPA/US@EPA, Suzanne Buntrock/R4/USDAFS <sbuntrock@fs.fed.us>
cc: holly.fliniau@usda.gov, Martha Manderbach/R4/USDAFS <mmanderbach@fs.fed.us>, Kim J

Martin/R4/USDAFS <kjmartin@fs.fed.us>, Reese Pope/R4/USDAFS <rpope@fs.fed.us>, Carol
Russell/EPR/R8/USEPA/US@EPA

Subject: Work in AFC in 2002 and 2003

Pete, Suzanne, Others See note about UDEQ meeting at bottom of
message.

As I told Pete yesterday, I am working on outyear budget requests for 2003.
For this purpose, FS is following a scenario that includes EPA as a
cooperator/partner but assumes that funding will not be forthcoming from
EPA. In that way we are planning budgets that will enable us to get the
work done over time in AFC utilizing FS funds if no EPA monies materialize.
If you are successful in getting more money for TCRA, then the project will
be accelerated and the monies commited in outyear by FS will be used for
other projects in the canyon.
So the scenario that I am using is this:

In 2002 the FS projects funding at a level that will provide $575,000
for AFC. I anticipate those monies will be sufficient to open the
repository and complete moving Dutchman and Wild Dutchman wastes
into the repository. (See updated estimates attached to this message.) My
updated estimate that uses inflated historic prices rather than the cost
estimating guide runs the Pacific/Dutchman costs to $1.222mm and Pacific
alone to $700m. Leaving Dutchman at $522m. The remainder of the
funds in 2002 would be used for an EECA at the Bog Mines or the Miller Hill
Mines if not needed for contract work at Dutchman. Possibly the Dutchman
and Pacific would be reversed if you can get enough money in 2002 to
supplement the FS funds to get Pacific done. Pacific is our priority as
you can imagine.

I am assuming EPA's "characterization" contractor will pickup data in
2001 to complete the assessment of the Sultana Smelter such that it will be

ready for removal/remediation in 2003. So in 2003, I am
requesting $700m for Pacific and $100m for the Smelter. I will also throw
the Bay State mine into 2003 just because it is only 1/4 mile from the
repository on NFS lands for another $75,000 (small site). That will be
enough for 2003 given the work we also want to accomplish in this
program on the Sheeprock Mountains out by Eureka.

The work we plan for 2004 will depend on how successfully we compete
for funds for the 2003 projects and will be defined next year at this time
as those budget requests are prepared.

(See attached file: engineers_estimate.xls)

You wil see three different estiamtes in the spread sheet above. The



original one I did based on Cost estimating guide is there, along with an
updated one for Pacific/Dutchman combined, and a third one that splits out
Pacific Only.

I have called Mo Salam with UDEQ to set up a meeting for March 6 to review
the design details for Pacific, Dutchman, and the Repository. Only got an
answering machine so waiting to confirm that date. I will try for 10:30 to
give you a chance to catch a plane from Denver unless I hear from you that
you are coming over on Monday. Then I will set a start time for 9:00. I
know Suzanne and Maggie are in Tucson that week. So I anticipate the
meeting to be with Mo and others at UDEQ, Pete, Ted, Rick (USBR), Carol and
possibly Kim Martin (FS) and Scott Elliott (USBR). What ever happened to
those good old days when I could do a project and coordinate with only one
or two people. Different program, different rules!

Ted V. Fitzgerald
AFC On-Scene Coordinator
Uinta National Forest

- engineers_estimate.xls
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Number

203(16)

301(01)

i02(01)

303(06)

306(01)

306(02)

533(12)

)33<12)a

Optional Itert

307(02)

307(07)

i07(08)

Description

Drainage Excavation,

ype Minor Channel

Mobilization

Concrete, method C

1626 mm span, 1092 mm rise.

xirrugated steel pipe arch.

5 mm thick, method A

Guardrail System CRT

Type IV, Class A (Cor-Ten)

Terminal Section, Flared

Sign

Sign, Furnish w/o posts

•

-ence Barbed Wire,

ype 3 strand, height 1067 mm

Terminal Brace

Line Brace

Method of

Measurement

DQ

DQ

DQ

DQ

AQ

AQ

AQ

AQ

AQ

AQ

AQ

Unit

Meter

Lump Sum

Cubic Meter

Meter

Meter

Each

Each

Each

Meter

Each

Each

Quantity

20

1

3.15

9

153

6

2

1

80

2

2

Price

$5.00

$2,000.00

$317.46

$258.00

$90.00

$25.00

$400.00

S250.0C

BASE TOTAL

$7.00

$85.00

$45.00

OPTION TOTAL

Total

$100.00

$2.000.0C

%000.00

$2,322.0C

$13,770.0C

J150.0C

S800.0C

$250.0C

$20,392. OC

$560.00

S170.0C

$90.0C

$820.00


